
WARD 1 SHORT TERM FAMILY HOUSING (STFH) 
PHASE 1 STFH FACILITY CONSTRUCTION UPDATE

March 2020

For your safety, only authorized personnel are al lowed to access the construction sites

DEPARTMENT OF GENERAL SERVICES

1250 U STREET ST. NW, 4TH FLOOR, WASHINGTON, DC 20009

February Milestones:
 Trailer truck deliveries with structural load bearing walls and steel reinforcement began on February 24, 2020.
 Basement concrete masonry unit placement began on February 27, 2020. 
 Courtyard site walls and misc. concrete was completed on February 28, 2020.  

March Projections:
 2nd level concrete pour is tentatively scheduled for March 16, 2020 .     
 GCS has received approved DCRA Public Space Occupancy/Parking Permit to occupy (3) additional parking 

spaces on 14th Street. This permit is for staging material deliveries on 14th Street in lieu of occupying residential 
roadways. The permit expires on 06/06/2020.    

 Saturday work is expected to continue thru May 2020 to accelerate main building concrete structure. 

Questions? Please direct all inquiries to STFHprojects.dgs@dc.gov
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Substantial Completion September, 2020 New families are projected to move in starting December, 2020
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